

PRODUCTION SCOPE & MILESTONE DELIVERY SCHEDULE					Live Cockpit: https://meet-eric-core.vercel.app	
MILESTONE	ARCHITECTURE & PRODUCTION ENGINEERING DELIVERABLES	TIMELINE	SHARE	ALLOCATION		
Phase 0	Interactive Systems Cockpit & Architectural Triage Matrix (Live) Shipped live ahead of contract: Subsystem Keep/Harden/Refactor/Replace matrix, 8-stage safe autonomous loop runner with Slack HITL simulation, dual AI inference engine, and webhook replay defense.	Live Now	Included	\$0.00 (Live)		
Milestone 1	Broken Integrations Triage, Supabase Multi-Tenant RLS & Webhook Locks Fix failing Stripe/HubSpot webhooks using cURL debugging and PostgreSQL advisory locks (pg_try_advisory_xact_lock) for 18ms deduplication. Enforce kernel RLS via app.current_org_id() to protect 30 beta clients.	Week 1	20%	10 Hrs (\$800)		
Milestone 2	AES-256 OAuth Token Vault & Slack Block Kit Interactive Human Approvals Implement envelope encryption for HubSpot and PostHog tokens with proactive 300s expiration refresh daemon. Deploy interactive Slack Block Kit modals for Tier 2/3 agent action authorization with HMAC verification.	Week 2	20%	10 Hrs (\$800)		
Milestone 3	8-Stage Autonomous Agent Loop & Inngest Durable Execution Queues Harden the complete operational loop: Read -> Investigate -> Choose tool -> Check permissions -> Request approval -> Execute -> Verify -> Audit log. Migrate agent tasks to Inngest durable step-functions with retry jitter.	Week 3	20%	10 Hrs (\$800)		
Milestone 4	Database Query Optimization, Connection Pooling & CI/CD Testing Pipelines Profile Supabase slow queries with EXPLAIN ANALYZE, deploy composite B-Tree indexes, and configure PgBouncer pooling. Set up GitHub Actions CI/CD with automated RLS security test suites before production deploys.	Week 4	20%	10 Hrs (\$800)		
Milestone 5	Exhibition Launch Readiness, SOC 2 / UK GDPR Governance & Runbooks Stress-test multi-tenant capacity for 100+ concurrent workspaces during the upcoming exhibition. Finalize immutable cryptographic audit logging, NIST AI RMF / OWASP LLM01-10 firewall, and comprehensive handover runbooks.	Week 5	20%	10 Hrs (\$800)		
TECHNICAL LEAD ENGAGEMENT (CONTRACT-TO-HIRE / 10–15 HRS/WK RAMP)		30 Days	100%	\$80.00/hr Retainer		

30-DAY SHIPPING & HARDENING ROADMAP

Phase 0: Interactive Systems Cockpit (Delivered)

\$0.00 (Live Ahead of Bid)

W1: Broken Integrations, Supabase RLS & Webhook Locks

10 Hrs (Net Day 7)

W2: AES-256 OAuth Vault & Slack HITL Modals

10 Hrs (Net Day 14)

W3: 8-Stage Agent Loop & Inngest Durable Queues

10 Hrs (Net Day 21)

W4: Query Indexing, PgBouncer & CI/CD Pipelines

10 Hrs (Net Day 28)

W5: Exhibition Capacity, SOC 2/GDPR & Runbooks

10 Hrs (Ongoing/Wk)

ARCHITECTURAL GUARDRAILS & QUALITY MINDSET

✓ Strict Triage Discipline:

Keep working Lovable code; harden RLS & webhooks; refactor queues; replace single-LLM points of failure.

✓ Kernel RLS Isolation:

app.current_org_id() token claims enforce absolute tenant boundaries across all 30 beta clients.

✓ Advisory Webhook Locks:

PostgreSQL advisory locking eliminates duplicate event executions during Stripe/HubSpot retries.

✓ Deterministic Agent Loop:

Tier 2/3 mutative actions strictly gated behind verified Slack Block Kit human approvals.

✓ Dual AI Failover:

CALIBRATED RATE (\$80/HR)

\$80.00/hr (10–15 hrs/week). Matches verified profile list rate; Claude Code/Cursor workflows deliver 35–40 hrs of conventional output.

EXHIBITION & BETA SLA

Zero cross-tenant leaks, 99.99% webhook uptime, and sub-second agent investigations ready for the live exhibition.

100% CODE OWNERSHIP

All code, PRs, Supabase migrations, and Inngest workflows committed directly to your private GitHub repository.

DAILY ASYNC STANDUPS

Daily video/Slack updates covering shipped fixes, upcoming PRs, and architectural decisions. Zero hand-holding needed.

FORMAL AUTHORIZATION & SYSTEMS RELIABILITY ACCEPTANCE		BINDING UPON CONTRACT ACTIVATION VIA UPWORK HOURLY OFFER / MILESTONE SCHEDULE	
AUTHORIZED ARCHITECT: BARAKAHSOFT LLC (WYOMING, USA)		AUTHORIZED CLIENT: MEET ERIC (SWADLINCOTE, UK)	
Signatory: Shakil Ahmed • Principal Systems Architect & Former Lead Engineer at Legiit		Signatory: Paul • Founder & Product Lead, Meet Eric	
Shakil Ahmed	20 Sep 2026	[Accepted via Upwork Contract Offer / Sign-off]	___ / ___ / 2026
AUTHORIZED ARCHITECT SIGNATURE	DATE	AUTHORIZED CLIENT SIGNATURE	DATE